

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	30 September 2026
Team ID	UNM1737WeatherWise
Project Name	AI WeatherWise
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Access	USN-1	As a user, I can register for the AI WeatherWise application using my email and password.	2	High	Rakshitha
Sprint-1	User Access	USN-2	As a user, I can log into AI WeatherWise securely using my email and password.	2	High	Rakshitha
Sprint-1	Weather Search	USN-3	As a user, I can search for a city or location to view its current weather information.	3	High	Anu
Sprint-2	Weather Dashboard	USN-4	As a user, I can view current temperature, humidity, wind speed, and weather conditions on the dashboard.	3	High	Rakshitha
Sprint-2	Forecast	USN-5	As a user, I can view weather forecasts to plan my activities in advance.	3	High	Anu
Sprint-3	AI Insights	USN-6	As a user, I can receive AI-powered weather insights and simple recommendations based on forecast conditions.	2	Medium	Rakshitha
Sprint-3	Alerts	USN-7	As a user, I can receive useful weather alerts for important changes or severe conditions.	3	Medium	Sandhiya
Sprint-4	Testing & Deployment	USN-8	As a user, I can use a responsive, reliable, and easy-to-understand AI WeatherWise application.	2	Medium	Yogeshwaran

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	30 Sep 2026	05 Oct 2026	20	05 Oct 2026
Sprint-2	20	6 Days	07 Oct 2026	12 Oct 2026	20	12 Oct 2026
Sprint-3	20	6 Days	14 Oct 2026	19 Oct 2026	20	19 Oct 2026
Sprint-4	20	6 Days	21 Oct 2026	26 Oct 2026	20	26 Oct 2026

Velocity:


For AI WeatherWise, each sprint is planned for 20 story points over a 6-day duration. The average velocity is calculated as story points completed divided by sprint duration.

Average Velocity (AV) = 20 story points ÷ 6 days = 3.33 story points/day

This project tracker helps the team monitor sprint progress, completed work, and release dates throughout the AI WeatherWise development cycle.

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. For AI WeatherWise, the chart can be used to track remaining story points during each sprint.



Reference:

Atlassian – Agile Project Management and Scrum guidance
Visual Paradigm – Scrum Burndown Chart guidance

Source template structure reproduced from the uploaded Project Planning Template. The WeatherWise project content above has been adapted to the template for project planning.